Conditional Sprint-3 Backlog

Evidence generated: 30 October 2026, 23:31 IST. Baseline commit: 9ea6b597a8d51b4070b80182b056575b8c183aeb. Tests include the supplied working-tree changes.

This is an automated local verification record. It is not UAT sign-off or deployment certification. Simulated business dates in November are test inputs; execution dates are not backdated.

Purpose and schedule

The assignment allows November 2-6 for spillover development alongside testing. This is a conditional backlog, not evidence of completed sprint work. No new product features are inferred from the teaching slides.

Item	Work / completion evidence	Status
S3-01	Run supported-browser Driver, Attendant and Admin workflows; collect keyboard/screen-reader, contrast and print observations. Fix confirmed defects and rerun affected cases.	Pending real execution
S3-02	Run deployed JMeter baseline/10x and testssl.sh/ZAP; triage findings rather than assume success.	Needs staging
S3-03	Connect actual gateway sandbox, notification channel and devices where required; record observed outcomes.	Needs integrations
S3-04	Collect monthly reservation/payment availability evidence; obtain responsible reviewer sign-off.	Needs observation and reviewer
S3-05	Review uncovered branch locations; prioritize risk-based error and race paths. No arbitrary target is imposed.	Optional follow-up
S3-06	Upload docs/ and source/test updates using an account with write access; rerun during November 2-6.	Remote upload pending

Completed preparation

Updated case descriptions and strengthened override checks; split isolated pricing tests; moved database test servers into setup hooks so skipped suites do not open listeners. These preparation changes are not backdated into Sprint 3.